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ESTIMATE RUN 11/29/2004

ESTIMATE SUMMARY 11:08:39

CONTID: C12797 ESTIMATE NO: 0002 PROG 2002

PCN: 12797-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 and County Road G PERCENT TIME:

PROJECT NO: NH 2852-010

US 285 & County Rd. G

NAME OF ROAD:

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

TRICON KENT COMPANY PAY PERIOD ENDING 11/27/2004 DATE TIME STARTED 05/13/2004

P.O. Box 1330 DATE LET 04/29/2004 DATE WORK BEGAN 10/04/2004

DATE AWARDED 05/03/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/13/2004 DATE ACCEPTED

CASTLE ROCK CO 80104 303 688-9568 DATE NOTICE TO PROCEED 05/13/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,586,623.89 PARTICIPATING $ $ 153,186.40

AWARD PROJECT AMT: 1,342,079.19 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-12,420.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,026.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.37

199.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/27/2005 ??:??:??

5/27/2005 ??:??:??

12.72%

1,384,857.64

153,186.40

140,766.40

139,739.88

$

$

$

$

201,766.25

0.00

201,766.25

29,317.63

231,083.88

-1,359.00

0.00

229,724.88

0.00

AMOUNT DUE 229,724.88 139,739.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 139,739.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12797-BID ESTIMATE RUN 11/29/2004

PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 0.500 7,500.00

15,000.00000 0.500 7,500.00

201-00000

0010 REMOVAL OF STRUCTURE 1.000 0.000

EACH 1.000 485.00

485.00000 1.000 485.00

202-00001

0015 REMOVAL OF HEADWALL 2.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

202-00015

0020 REMOVAL OF PIPE 180.000 40.000

LF 36.000 907.20

25.20000 76.000 1,915.20

202-00035

0025 REMOVAL OF DELINEATOR 12.000 5.000

EACH 3.000 34.20

11.40000 8.000 91.20

202-00090

0030 *REMOVAL OF ASPHALT MAT (PLANING) 3,476.000 0.000

SY 0.000 0.00

2.20000 0.000 0.00

202-00220

0035 *REMOVAL OF PAVEMENT MARKING 550.000 0.000

SF 0.000 0.00

1.60000 0.000 0.00

202-00250

0040 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

202-00400

0045 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (WINGWALLS) 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

202-00500

0050 REMOVAL OF GROUND SIGN 2.000 0.000

EACH 0.000 0.00

136.60000 0.000 0.00

202-00810

0055 *REMOVAL OF FENCE 7,666.000 3,109.000

LF 33.000 26.40

0.80000 3,142.000 2,513.60

202-01000
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PCN: 12797-BID ESTIMATE RUN 11/29/2004

PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

202-04001

0065 CLEAN CULVERT 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-04002

0070 REMOVAL OF DETOUR 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

202-06000

0075 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 18,188.000 0.000

CY 5,095.000 33,627.00

6.60000 5,095.000 33,627.00

203-00060

0080 MUCK EXCAVATION 10.000 0.000

CY 0.000 0.00

12.40000 0.000 0.00

203-00100

0085 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01100

0090 BLADING 100.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01500

0095 BACKHOE 8.000 0.000

HOUR 2.000 300.00

150.00000 2.000 300.00

203-01510

0100 DOZING 10.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01550

0105 COMBINATION LOADER 10.000 0.000

HOUR 6.000 390.00

65.00000 6.000 390.00

203-01594

0110 POTHOLING 40.000 2.000

HOUR 0.000 0.00

175.00000 2.000 350.00

203-01597
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PCN: 12797-BID ESTIMATE RUN 11/29/2004

PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE EXCAVATION 373.000 0.000

CY 96.000 960.00

10.00000 96.000 960.00

206-00000

0120 STRUCTURE BACKFILL (FLOW-FILL) 705.500 0.000

CY 56.000 3,371.20

60.20000 56.000 3,371.20

206-00065

0125 TOPSOIL 1,156.000 0.000

CY 0.000 0.00

7.90000 0.000 0.00

207-00205

0130 WETLAND TOPSOIL (PLACE WETLAND TOPSOIL) 300.000 0.000

CY 0.000 0.00

10.90000 0.000 0.00

207-00305

0135 STOCKPILE WETLAND TOPSOIL 300.000 0.000

CY 226.000 1,808.00

8.00000 226.000 1,808.00

207-00310

0140 *EROSION LOG (12 INCH) 400.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

208-00002

0145 *SILT FENCE 1,400.000 0.000

LF 0.000 0.00

1.50000 0.000 0.00

208-00020

0150 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 900.00

900.00000 1.000 900.00

208-00045

0155 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,075.00000 0.000 0.00

208-00100

0160 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.250 462.50

1,850.00000 0.250 462.50

208-00200

0165 RESET STRUCTURE 1.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

210-00001
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PCN: 12797-BID ESTIMATE RUN 11/29/2004

PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET STRUCTURE INLET 3.000 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00

210-00001

0175 *SEEDING (NATIVE) 5.000 0.000

ACRE 0.000 0.00

342.10000 0.000 0.00

212-00006

0180 *MULCHING (WEED FREE STRAW) 5.000 0.000

ACRE 0.000 0.00

684.20000 0.000 0.00

213-00004

0185 *MULCH TACKIFIER 1,000.000 0.000

LB 0.000 0.00

1.60000 0.000 0.00

213-00061

0190 *SOIL RETENTION BLANKET (EXCELSIOR) 5,200.000 0.000

SY 0.000 0.00

1.40000 0.000 0.00

216-00015

0195 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.500 3,000.00

6,000.00000 0.500 3,000.00

250-00010

0200 *MONITORING TECHNICIAN 20.000 2.000

HOUR 0.000 0.00

70.00000 2.000 140.00

250-00050

0205 *HEALTH AND SAFETY OFFICER 10.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

250-00110

0210 *MATERIAL SAMPLING AND DELIVERY 2.000 2.000

EACH 0.000 0.00

350.00000 2.000 700.00

250-00120

0215 *SOLID WASTE DISPOSAL 5.000 0.000

CY 0.000 0.00

128.20000 0.000 0.00

250-00210

0220 *HAZARDOUS WASTE DISPOSAL 5.000 0.000

CY 0.000 0.00

137.00000 0.000 0.00

250-00220
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PCN: 12797-BID ESTIMATE RUN 11/29/2004

PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 AGGREGATE BASE COURSE (CLASS 1) 5,559.000 0.000

CY 0.000 0.00

16.30000 0.000 0.00

304-01005

0230 AGGREGATE BASE COURSE (CLASS 6) 4,697.000 0.000

CY 0.000 0.00

23.20000 0.000 0.00

304-06007

0235 AGGREGATE BASE COURSE (SPECIAL) 179.000 0.000

CY 0.000 0.00

15.10000 0.000 0.00

304-09000

0240 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 157.000 0.000

SY 0.000 0.00

29.10000 0.000 0.00

403-00721

0245 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 4,548.000 0.000

TON 0.000 0.00

60.00000 0.000 0.00

403-34731

0250 EMULSIFIED ASPHALT (SLOW-SETTING) 1,936.000 0.000

GAL 0.000 0.00

1.60000 0.000 0.00

411-10255

0255 LIQUID ASPHALTIC MATERIAL (MC-70) 3,971.000 0.000

GAL 0.000 0.00

2.10000 0.000 0.00

411-21020

0260 GEOTEXTILE (EROSION CONTROL) (CLASS A) 740.000 0.000

SY 0.000 0.00

3.35000 0.000 0.00

420-00100

0265 GROUTED RIPRAP SLOPE AND DITCH PAVING (6 INCH) 22.000 0.000

CY 0.000 0.00

137.30000 0.000 0.00

507-00350

0270 CONCRETE CLASS D (BOX CULVERT) 227.300 0.000

CY 0.000 0.00

348.60000 0.000 0.00

601-03030

0275 REINFORCING STEEL 30,039.000 0.000

LB 0.000 0.00

0.81000 0.000 0.00

602-00000
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PCN: 12797-BID ESTIMATE RUN

PROJECT: NH 2852-010 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 MATERIAL ALLOWANCE REINFORCING STEEL 28,043.004

LB 0.000 0.00

0.44880 28,043.004 12,585.70

0280 REINFORCING STEEL (EPOXY COATED) 14,710.000 0.000

LB 0.000 0.00

1.03000 0.000 0.00

602-00020

0280 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY COATED) 13,819.993

LB 0.000 0.00

0.59870 13,819.993 8,274.03

0285 18 INCH CORRUGATED STEEL PIPE 36.000 0.000

LF 0.000 0.00

50.10000 0.000 0.00

603-10180

0285 MATERIAL ALLOWANCE 18 INCH CORRUGATED STEEL PIPE 36.000

LF 0.000 0.00

13.21556 36.000 475.76

0290 24 INCH CORRUGATED STEEL PIPE 160.000 0.000

LF 0.000 0.00

58.90000 0.000 0.00

603-10240

0290 MATERIAL ALLOWANCE 24 INCH CORRUGATED STEEL PIPE 160.000

LF 0.000 0.00

16.02769 160.000 2,564.43

0295 30 INCH CORRUGATED STEEL PIPE 135.000 0.000

LF 0.000 0.00

65.00000 0.000 0.00

603-10300

0295 MATERIAL ALLOWANCE 30 INCH CORRUGATED STEEL PIPE 135.000

LF 0.000 0.00

19.96445 135.000 2,695.20

0300 18 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

603-30018

0300 MATERIAL ALLOWANCE 18 INCH STEEL END SECTION 2.000

EACH 0.000 0.00

85.00000 2.000 170.00
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PCN: 12797-BID ESTIMATE RUN 11/29/2004

PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 24 INCH STEEL END SECTION 4.000 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

603-30024

0305 MATERIAL ALLOWANCE 25 INCH STEEL END SECTION 4.000

EACH 0.000 0.00

110.00000 4.000 440.00

0310 3X3 FOOT CONCRETE BOX CULVERT (PRECAST) 90.000 0.000

LF 90.000 18,090.00

201.00000 90.000 18,090.00

603-70303

0310 MATERIAL ALLOWANCE 3X3 FOOT CONCRETE BOX CULVERT 
(PRECAST)

90.000

LF -90.000 -12,420.00

138.00000 0.000 0.00

0315 *END POST 14.000 0.000

EACH 0.000 0.00

222.20000 0.000 0.00

607-00005

0320 *CORNER AND LINE BRACE POST 16.000 0.000

EACH 0.000 0.00

237.10000 0.000 0.00

607-00010

0325 *FENCE BARBED WIRE WITH METAL POSTS 4,545.000 0.000

LF 0.000 0.00

1.40000 0.000 0.00

607-01000

0330 *FENCE COMBINATION WIRE WITH METAL POSTS 1,568.000 0.000

LF 0.000 0.00

2.10000 0.000 0.00

607-11200

0335 *FENCE (TEMPORARY) 1,520.000 1,520.000

LF 0.000 0.00

2.80000 1,520.000 4,256.00

607-11580

0340 *16 FOOT GATE 1.000 0.000

EACH 0.000 0.00

296.30000 0.000 0.00

607-60116

0345 *16 FOOT GATE (SPECIAL) 3.000 0.000

EACH 0.000 0.00

296.30000 0.000 0.00

607-60117
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PCN: 12797-BID ESTIMATE RUN 11/29/2004

PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 DELINEATOR (TYPE I) 66.000 0.000

EACH 0.000 0.00

16.80000 0.000 0.00

612-00001

0350 MATERIAL ALLOWANCE DELINEATOR (TYPE 1) 66.000

EACH 0.000 0.00

5.40000 66.000 356.40

0355 DELINEATOR (TYPE II) 58.000 0.000

EACH 0.000 0.00

17.60000 0.000 0.00

612-00002

0355 MATERIAL ALLOWANCE DELINEATOR (TYPE 2) 58.000

EACH 0.000 0.00

6.15000 58.000 356.70

0360 SIGN PANEL (CLASS I) 14.375 0.000

SF 0.000 0.00

16.90000 0.000 0.00

614-00011

0360 MATERIAL ALLOWANCE SIGN PANEL (CLASS 1) 14.375

SF 0.000 0.00

7.09774 14.375 102.03

0365 STEEL SIGN POST (U-2) 75.000 0.000

LF 0.000 0.00

8.10000 0.000 0.00

614-00200

0365 MATERIAL ALLOWANCE STEEL SIGN POST (U2) 75.000

LF 0.000 0.00

1.10000 75.000 82.50

0370 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 72.000 0.000

LF 0.000 0.00

35.80000 0.000 0.00

614-01552

0370 MATERIAL ALLOWANCE STEEL SIGN POST (2.5 INCH ROUND) 
(SLIPBASE)

72.000

LF 0.000 0.00

16.87334 72.000 1,214.88

0375 RUMBLE STRIP 3,177.000 0.000

LF 0.000 0.00

0.44000 0.000 0.00

614-80385
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PCN: 12797-BID ESTIMATE RUN 11/29/2004

PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *CONSTRUCTION SURVEYING 1.000 0.290

L S 0.120 3,000.00

25,000.00000 0.410 10,250.00

625-00000

0385 *CONSTRUCTION SURVEYING (HOURLY) 15.000 0.000

HOUR 0.000 0.00

115.80000 0.000 0.00

625-00001

0390 *MOBILIZATION 1.000 0.000

L S 0.369 59,040.00

160,000.00000 0.369 59,040.00

626-00000

0395 *THERMOPLASTIC PAVEMENT MARKING 107.000 0.000

SF 0.000 0.00

15.80000 0.000 0.00

627-00002

0400 *EPOXY PAVEMENT MARKING 61.000 0.000

GAL 0.000 0.00

68.40000 0.000 0.00

627-00005

0405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 64.000 0.000

SF 0.000 0.00

11.40000 0.000 0.00

627-00070

0410 *FLAGGING 3,600.000 86.500

HOUR 601.000 10,457.40

17.40000 687.500 11,962.50

630-00000

0415 *TRAFFIC CONTROL INSPECTION 80.000 4.000

DAY 12.000 568.80

47.40000 16.000 758.40

630-00007

0420 *TRAFFIC CONTROL MANAGEMENT 150.000 11.000

DAY 21.000 7,627.20

363.20000 32.000 11,622.40

630-00012

0425 *FLASHING BEACON (PORTABLE) 2.000 0.000

EACH 0.000 0.00

394.70000 0.000 0.00

630-80001

0430 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

78.90000 0.000 0.00

630-80336
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PCN: 12797-BID ESTIMATE RUN 11/29/2004

PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 44.000 0.000

EACH 0.000 0.00

42.10000 0.000 0.00

630-80341

0440 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 11.000

EACH 2.500 131.50

52.60000 13.500 710.10

630-80342

0445 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

63.20000 2.000 126.40

630-80343

0450 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

4,210.50000 1.000 4,210.50

630-80355

0455 *DRUM CHANNELIZING DEVICE 19.000 9.500

EACH 0.000 0.00

78.90000 9.500 749.55

630-80360

0460 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 2.000

EACH 0.000 0.00

84.20000 2.000 168.40

630-80363

0465 CONCRETE BARRIER (TEMPORARY) 600.000 0.000

LF 0.000 0.00

26.00000 0.000 0.00

630-80370

0470 *TRAFFIC CONE 30.000 11.000

EACH 0.000 0.00

5.30000 11.000 58.30

630-80380

0475 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

526.30000 0.000 0.00

630-80510

0480 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

L S 0.000 0.00

526.30000 0.000 0.00

630-80560

0485 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 0.000

EACH 0.000 0.00

1,052.60000 0.000 0.00

630-85006
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PCN: 12797-BID ESTIMATE RUN 11/29/2004

PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0495 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 6,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0500 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0505 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0510 F/A QUALITY INCENTIVE PAYMENT 18,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0515 F/A ESB PROGRAM 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0520 F/A TRANSPORT HAZARDOUS MATERIAL & DISPOSAL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0525 F/A TESTING OF WASTE MATERIAL (HAZARDOUS) 500.000 0.000

F A 500.000 500.00

1.00000 500.000 500.00

700-70035

0530 F/A ADJUST (UTILITIES) 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060

0535 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $140,766.40 212,333.88CURRENT AMT 1,567,873.89 $$
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PCN: 12797-BID ESTIMATE RUN 11/29/2004

PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0540 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,200.00000 1.000 8,200.00

620-00002

0545 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,050.00000 1.000 8,050.00

620-00012

0550 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020

CAT 0400 $0.00 18,750.00CURRENT AMT 18,750.00 $$

PROJECT TOTAL 140,766.40 $ 231,083.88CURRENT AMT 1,586,623.89 $$


